
The Parks at Walter Reed (TPWR) – Enhanced Community 

Communications Initiative 

90 Day Look‐Ahead of On‐Site Construction Activities 

Date Posted 9/7/2018 
Dear Neighbors:  This information is being provided to inform you of upcoming construction activities 
on the Parks DC Site (beyond the CAC Meeting Schedule). This information will be updated monthly 
and posted on “Notification Boards” in four locations on the site perimeter fence as well as on our 
website: TheParksDC.com. Please see the website for a site map to locate the referenced buildings. 
Should you have any questions please contact: Vicki Davis – Urban Atlantic (301) 252-0152. 
 
I. Location:  Bldg. 2 (Former Hospital) 

Contractor: NorthStar Contracting Group 
Start / Completion:  Jun ‘18 -Jan ‘19  
Summary Description of Work Scheduled to be Performed:  

1. Abatement for lead, asbestos, and PCB contaminants was done in May 2018 for the 
Building 2 structure being demolished now.  

2. Demolition started in June 2018 and is projected to be completed in January 2019. 
3. Controlled Demolition of the building – Multiple drops of the façade and structure will 

occur daily/weekly progressing around building.  
4. Through the end of 2018 the facades and structure will be demolished using mechanical 

methods (using large machines with giant pliers or claws to pull down sections of the 
building. NO implosions) 

5. Materials will be recycled.  For example, Steel will be cut to fit in trucks and moved off 
site for recycling. 

6. Onsite crushing of concrete will start within the next 90 days.  It is carefully controlled for 
dust, and it produces less dust than cutting into larger pieces to move off site.  Crushing 
will continue through August 2019. 

7. DOEE and OSHA are regulating and inspecting the demolition work and have found no 
violations. 

 
II. Location:  Bldg. 15 (Former Central Heating Plant) 

Contractor: The Berg Corporation 
Start / Completion:  Jun - Oct 2018 
Summary Description of Work Scheduled to be Performed:  
Complete demolition of Interior Contents Only, which includes tanks, equipment and piping. 
Lead paint and asbestos has and will be abated in accordance with DOEE guidelines and 
monitored by Industrial Hygienist for compliance. 

 
III. Location:  Bldg. 15 (Former Central Heating Plant) 

Contractor: Flo-Tron / WGLE 
Start / Completion:  Jul - Dec 2018 
Summary Description of Work Scheduled to be Performed:  
WGLE, is building out a new central plant within Building 15 to provide heating and cooling 
to the school (Bldg. 11), affordable housing (Bldgs. 14 & 17) and future development.   

 
IV. Location:  Bldgs. 83 & 91 (Former Auto Skills Center and Fire Station) 

Contractor: The Berg Corporation 
Start / Completion:  Sep - Dec 2018 
Summary Description of Work Scheduled to be Performed:  



Complete Demolition of Structures by Mechanical Methods. Dust will be controlled by water 
suppression.  
a) Perimeter construction fence installed 9/5/18 – 9/7/18 
b) Cut & Cap of Utilities 9/7/18 – 9/14/18 
c) Demolition Commencement Mid-October, Complete Early December 

 
V. Location:  Bldgs. 88, 1, 15 

Contractor: Kemron / US Army 
Start / Completion:  Aug -Sep 2018 
Summary Description of Work Scheduled to be Performed: The Army is back on site to 
complete soil remediation in selected locations which they were unable to complete prior to 
transferring the property to the LRA in November 2016. 

 
VI. Location:  Parcel VU 

Contractor: Paradigm 
Start / Completion:  Sep-Oct ‘18 
Summary Description of Work Scheduled to be Performed: Two large underground 
storage tanks are being removed.  The tanks were emptied and cleaned in 2017. 

 
VII. Location:  Cameron Drive 

Contractor: Paradigm 
Start / Completion:  Nov ‘18 - Mar ‘19 
Summary Description of Work Scheduled to be Performed: Construction of Cameron 
Drive will start with installation of utility mains, grading, and base asphalt.  Streetscape on 
Cameron Drive will be completed in 2019 / 2020 to align with opening of Building VU. 
 

VIII. Location:  Bldg. VU 
Contractor: Paradigm 
Start / Completion:  Nov ‘18 - Nov ‘20 
Summary Description of Work Scheduled to be Performed: Excavation will start for 
Building VU. 

 
IX. Location:  Bldg. 14 (Abrams Hall) 

Contractor: Ellisdale 
Start / Completion:  Jun ‘18 - Jul ‘19 
Summary Description of Work Scheduled to be Performed:  
Mostly interior demolition and construction of Building 14 South (14S) and Building 14 Middle 
(14M). 
 

Team: 
1. The Local Redevelopment Authority (LRA) is the DC contracting entity for this development 

– Randall Clarke 
2. TPWR Master Developer is a joint venture of Hines, Urban Atlantic, and Triden Development 

Group – Vicki Davis is the lead for community communications – (301) 252-0152 
3. HP Environmental is the third-party environmental hygiene reviewer  
4. TPWR Master Developer is the construction manager for master developer construction 

activities 
5. Northstar is the demolition contractor for Building 2  
6. Berg is the demolition contractor for Building 15, 83, and 91 and the guard booth at 16th 

Street. 
7. Ellisdale is the general contractor for 14S (Veterans housing by HELP USA) and 14M 

(Seniors Housing) 



8. Paradigm is the contactor for VU 
 
Frequently Asked Questions: 
 
Question 1: What roads will construction traffic use to come and go from the site? 
Answer 1:   Georgia Avenue is the main truck route. Traffic will enter the site from and exit the 

site onto Georgia Avenue at the existing access points between Aspen Street and 
Fern Street.   

 
Question 2: Are existing buildings being abated for hazardous materials; if so, what are they? 
Answer 2: Yes. Buildings have and will be abated for hazardous materials, including, for 

example, lead paint and asbestos, in full compliance with DOEE.  Hazardous 
materials were removed from Building 2 prior to commencement of exterior 
demolition.  

 
Question 3: What are construction work hours? 
Answer 3: Allowable work hours are 7 am to 7 pm Monday through Saturdays, in compliance 

with DC regulations.  Most work will occur Mondays through Fridays. 
 
Question 4: Are permits required for the demolition and construction work and do or will you have 

them before starting? 
Answer 4: Yes.  TPWR will not allow the contractors to proceed without permits.  Each project 

is permitted individually, and future project will obtain required permits prior to 
commencing construction. 

 
Question 5: What are you doing for dust control at Building 2 and how are you doing it? 
Answer 5: Northstar, the demolition contractor, is using industry best practices applying water 

via large diameter hoses to soak portions of Building 2 structure undergoing 
demolition.  The resulting wet conditions suppress dust consistent with all DOEE 
regulations.  Northstar also uses dust suppression misting cannons.  These devices, 
also referred to as dust bosses, aerosolize water into small droplets.  These small 
water droplets (mist) attach to airborne dust particle causing them to precipitate and 
fall to the ground. A similar procedure will be followed for the other buildings to be 
demolished at The Parks. 

 
Question 6: Are you doing any environmental monitoring?  Can you share this with the 

community? 
Answer 6: HP Environmental and TPWR Master Developer visually monitor the site for fugitive 

dust and compliance with the contractor’s demolition plan.  The DOEE provides 
similar on-site monitoring. TPWR has purchased and is installing two portable, EPA-
approved airborne particle (PM 10 & PM 2.5) dust monitoring Instruments, to be set 
at the perimeter of the property, one on the inside of the Fern Street fence and one 
on the inside of the Georgia Avenue fence by 9/7/18.  These instruments use the 
same technology (and same manufacturer) as the District’s current EPA-approved 
ambient air quality monitoring network. The readings from air samples will be 
available to the DOEE and any other interested party for review once sufficient data 
is collected. 

 
Question 7: If I have general questions or concern whom do I contact: 
Answer 7:   You may call Vicki Davis, Urban Atlantic (301) 252-0152 with any questions or 

concerns. 
 



 
 

 



 

1 
 

 
The Parks at Walter Reed  

Buildings 2, 2A, 88, and 4 Demolition: 
Enhanced Dust Mitigation Plan  

9/12/18 
 
The following information is intended to summarize the means and methods used for dust 
mitigation in response to community concerns.   
 
There will be visible dust at times during the course of the demolition process. This enhanced 
Dust Mitigation Plan and resulting dust mitigation work performed by NorthStar is intended to 
contain dust migration within the construction site boundaries and maintain OSHA compliant 
onsite conditions. Operations will continue to meet or exceed all local DC and Federal rules and 
regulations that may apply to demolition projects and related activities.   
 
Multiple onsite personnel including project managers, foremen, and site safety officers will 
monitor site conditions, and the senior onsite project managers will direct the dust mitigation 
efforts and have authority and responsibility to stop any/all operations if conditions are not 
compliant with plan as described herein. All employees working on the site will also be informed 
regarding the dust mitigation protocol for the site.   
 
All exterior activities are recorded via site camera and daily logs. Daily logs are also used to 
document interior demolition preparatory progress.       
 

1. Suppressing and Containing Dust Related to Demolition 
 

a. Sufficient base level and supplemental equipment will be available on site to apply 
water to all building areas where building components, materials and/or debris 
with the potential to produce dust, will be available and functional prior to and 
during all work.   
 
Base Level Onsite Equipment 

i. Fire Hydrant – Water Source – QTY 4 
ii. Fire Hose and Nozzle – QTY 2 plus 

iii. DustBoss – Fan driven water misting equipment – QTY 2 
 
Supplemental Onsite Equipment for Enhanced Mitigation 

iv. Fire Hose and Nozzle – QTY 2-4  
v. High Output DustBoss – Fan driven water misting equipment – QTY 2 
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vi. 5000-gal Water Tank Truck – Truck with pump and nozzle – QTY 1 (daily), 
(2) additional 5000-gal Tanker Trucks will be added to the fleet for the few 
remaining larger volume corner “drops”. 
 
 

b. Structure Preparation and Sequencing 
 

i. Remove windows from building to allow dust to enter migrate and settle 
within the building. 
 

ii. Remove all cantilevered portions of the building in small sections.  
 

 
c. Wetting surfaces and materials prior to mechanical disturbance 

 
i. Water will be applied to building components, materials and/or debris to 

minimize both the production and release of dust that may result from 
building demolition or related activity. 
 

ii. Application of water onto building components, materials and/or debris 
will be sufficient to fully soak these materials and minimize dust during all 
demolition activities. 

 
iii. Application of water will soak building components, materials and/or 

debris prior to disturbance of these materials.  
 

iv. Application of water will soak the ground before falling debris makes 
impact. 

 
v. Prior to the start of demolition, water of sufficient quantity and flow rate 

will be available at each active demolition area and other areas where 
materials are being mechanically manipulated or disturbed.  If water is not 
available, or is interrupted, demolition work and related activities that can 
produce dust will be paused until sufficient water is again available. 
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2. Suppress Dust Related to Concrete Crushing 
 

a. Use concrete crushing equipment that is designed and capable of containing dust 
produced with crushing concrete debris onsite. 

 
b. Apply water to concrete debris and crushed concrete product to suppress the 

release of dust. 
 
 

3. Hauling of Material 
 

a. Fully cover each load with a tarp.  
 

b. Operation, maintenance, and loading of the vehicle, distribution of the loaded 
material on or in the vehicle and limiting the quantity of material loaded on or in 
the vehicle, so that there will be no spillage of the material onto the roads. 

 
c. Truck/Tire Cleaning - In the event where vehicles may accumulate dirt on the 

wheels, undercarriages, and other parts of the vehicle, due to the movement of 
the vehicle on dusty, dirty or muddy surfaces: Water washing as required of all of 
the dirty parts of the vehicle to thoroughly remove the dirt before or immediately 
after the vehicle leaves the dusty, dirty, or muddy surface. 

 
 

4. Consideration for High winds or winds of an unfavorable direction 
 

a. Wind speed and direction will be monitored before dust creating activities occur.  
 

b. If wind current is deemed to possibly carry dust to the project boundary and into 
public space, additional water will be used to suppress these emissions and any 
contributing activity such as mechanical disturbance of the stockpiles may be 
paused until unfavorable wind conditions subside. 

 
End of Enhanced Dust Mitigation Plan 

 


